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Supplemental Agreement No. 6 ;
e to Contract No. SC-21-54

Date: March 1, 1957

SUPPLEMENTAL AGREEMENT
TO
FIXED PRICE CONTRACT
FOR
THE UNITED STATES OF AMERICA

CONTRACTOR: The Perkin-Elmer Corporation, Norwalk, Conn.

SUPPLEMENTAL AGREEMENT FOR: Contract Work (see Schedule)

CHANGE IN CONTRACT TARGET PRICE: $575 Decrease -
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This Supplemental Agreement made and entered into this lst day of March 1957
amends, supplements, and revises Contract SC-21-534 as follows:

LS 1. In the Schedule, Section L "Price Redeterminatiom."
a) Delete subsection 2 and insert the following:

"2, The Contract target price set forth in Appendix I, as amended. in para-
graphs 2 and 3 below, for delivery of the items listed therein is $6,414,970
and such target price is composed of contract Eérget costs of $5,994,943,
and a total contract target profit of $420,027¢ However, in consideration
of the circumstances set forth in subsection 1, above, upon expenditure of
75% of the contract target cost of $5,994,943 the parties hereto agree to
examine the costs incurred and the costs expected to be incurred in com-
pletion of the contract work and to negotiate in good faith to revise the
contract target cost, or to establish a reasonable maximum contract price,
or both."

v’

b) Delete subsection 4 and insert the following:

"4, Upon the filing of the statement and other pertinent information required
by subsection 3, the Contractor and the Contracting Officer will promptly negoti-
ate in good faith to agree upon a reasonable revised total contract target cost,
or a reasonable maximum contract price, or both, PROVIDED, HOWEVER, that no
revision need be made in the contract target cost of $5,994,943, if it is

agreed that such contract target cost is reasonable in the light of circum-
stances at the time. Any revision of the contract target cost, or the estab-
lishment of a maximum contracit price, shall be evidenced by an amendment to

this contract."

¢) Delete subsection 6 and insert the following:

"6, Upon the filing of the statement and other pertinent information required

. by Subsection 5, above, the Contractor and the Contracting Officer will promptly

— negotiate in good faith to agree upon a reasonable revised price for the entire
contract which, upon the basis of such statement and other pertiment information,
will constitute fair and just compensation to the Contractor for the performance
of this contract. The revised price shall be evidenced by an amendment to this
contract. In determining the extent of any estimated allowance for profit to
be taken into account in fixing such revised price, consideration shall be given
to the agreed upon target profit of $420,0277 at a target cost of $5,,994,943 ~
and the extent to which the Contractor has performed the contract with efficiency,
economy and ingenuity. In the event that the Contractor's actual costs of
producing the supplies or furnishing the services hereunder exceed $5,994,943,
consideration shall be given to reducing the Contractor's target profit of
$420,027 " and, in the event such actual costs are less than $5,994,943, consider-
ation shall be given to increasing the Contractor's target profit of $420,027."

Page one of Supplemental Agreement No. 6 to Contract SC-21-54.
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In Appendix I, Section A, add the following new pages I-Cf’XLVIX'éescribing

the additions to the services to be performed under this section of Contract
SC 21-54, Section A is read as follows:

"Section A. Items to be furnished by the Contractor." y

"The Contractor will be paid a total price of $1,978,971.40, subject to the
provisions of Section L of the Schedule entitled 'Price Redeterminatimon,"
for the performance of the services and furpnishing the supplies set forth
under Items 1-51,  264- 269, 300-309“and 317."

Complete Appendix I, Section A, replacement pages are attached hereto.

In Appepdix I, Section B, add the following new pages XII-D, XXVIII-A XXIX-A,
XXXI-B ‘and XXXVI-A descrlblng the revisions to the Ground Support Equipment
and the Operational Spares based on field experience and final camera designs.
Section B is to read as follows:

""Section B. Items to be manufactured by Hycon Mfg. Company."

"Description &f the items which follow are given in more detail in Hycon Mfg.
Company "Aerial Survey Equipment Proposal, 14 May 1955,'" '"Aerial Surveying
Equipment, 1 September, revised 14 November,'" '"Additions to Project Plan,

29 August," "Letter of 21 March 1956 from W. C. McFadden to R. M. Scott,"
"Change Order Proposal #8, 23 May 1956," "Change Order Proposal #l1, 31 May
1956," 'Change Order Proposal #12, 31 May 1956," “Change Order Proposal #13,
15 June 1956," "Change Order Proposal #14, 14 June 1956," 'Change Order Pro-
posal #15, 15 June 1956"'"Change Order Proposal #18, 15 June 1956," "Change
Order Proposal #19, 15 June 1956," 'Change Order Proposal #20, Revised, 19
November 1956," "Change Order Proposal #21, 15 June 1956," Change Order
Proposal #22, 16 June 1956," 'Change Order Proposal #23, 30 October 1956," and
'"Change Order Proposal #24, 4 January 1957." Such detailed item descriptions are
hereby incorporated in the contract by reference and are made a part hereof.,"

7
‘iycon Mfg. Company will be paid a total price of $4,105,450.60 subject to the
provisions of Section L of this Schedule, entitled '"Price Redetermination" for
performance of the serv1ces and furnishing the supplies set forth in Items

© 52-183,7185-263; 270-299 ‘and 310-316."

Complete Appendix I, Section B, replacement pages are attached hereto.
In Appendix I, delete Section C, and insert a new Section C.

"Section C. Items to be furnished by Contractor (Subject to the provisions
of Section L of this Schedule, entitled "Price Redetermination').

Item No. Description Total Price

184 Contractor's services in connection with technical
and administrative responsibilities with coordination
and with administration of the procurement hereunder v
from Hycon Mfg. Company. $330,548

Page two of Supplemental Agreement No. 6 to Contract SC 21-54
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Complete Appendix I, Section C, replacement is attached hereto.

Page three of Supplemental Agreement No, 6 to Contract SC 21~54
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Except as hereby notified, either expressly or by necessary implication,
all the terms, covenants and conditions of the contract affected shall continue
in full force and effect.

IN WITNESS WHEREOF; the parties hereto have executed this Supplemental

Agreement as of the day and year first above written:

THE UNITED STATES OF AMERICA
25X1

BY

THE PERKIN-ELMER CORPORATION
25X1

BY

Vice President
(Title)

Main Avenue
Norwalk, Connecticut
(Address)

—‘1 C ASSSTAoT 25X1
I, o3 Jrs, certify that I am the, Secretary of the corporation

named as Contractor herein; that who signed this Supplementa25X1

Agreement on behalf of the Contractor, was then Vice President of said corporation;
that said Supplemental Agreement was duly signed for and in behalf of said cor-
poration by authority of its governing body, and i¢ wihin the scope of its cor-

porate powers.

25X1

(CORPORATE SEAL)

V4
P four of Supplemental Agreement No. 6 to Contract SC 21-54
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e APPENDIX I

A. Items to be furnished by Contractor.

The Contractor will be paid a total price of $1,978,971.40 subject to
the provisions of Section L of this Schedule entitled '"Price Redetermination,"
for the performance of the services apd furnishing the supplies set forth under
Items 1-51, 264=-269, 300~309 and 317. Items 264-269, 300-309 and 317 are out
of sequence and will be found after Appendix I, Section B.

I1-C
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APPENDIX I
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Section B - Items to be manufactured by Hycon Manufacturing Company.

Description of the items which follow are given in more detail in Hycon Manu-
facturing Company 'Aerial Surveying Equipment Proposal, 14 May 1955," "Aerial
Surveying Equipment, 1 September, revised 14 November," "Additions to Proiject
Plan, 29 August," "Letter of 21 March 1956 from‘ ‘" 25X1
""Change Order Proposal #8, 23 May 1956," "Change Order Proposal #11, 31 May
1956," Change Order Proposal #12, 31 May 1956," "Change Order Proposal #13, 15
June 1956," "Change Order Proposal #14, 14 June 1956," "Change Order Proposal
#15, 15 June 1956," "Change Order Proposal, #18, 15 June 1956," "Change Order
Proposal #19, 15 June 1956," "Change Order Proposal #20, Revised, 19 November
1956," "Change Order Proposal #21, 15 June 1956," "Change Order Proposal #22,
16 June 1956," '"Change Order Proposal #23, 30 October 1956, and '"Change Order
Proposal #24, 4 January 1957. Such detailed item descriptions are hereby incor-
porated in this contract by reference and are made a part hereof.

Hycon Manufacturing Company will be paid a total price of $4,105,450.60 subject
to the provisions of Section L of the Schedule, entitled "Price Redetermination"
for performance of the services and furnishing the supplies set forth under
Items 52-183, 185-263, 270-299 and 310-316.

XII-D
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ITEM NO. DESCRIPTION UNIT PRICE
187 Deleted "33 8, —
XXVIII-A
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TOTAL PRICE
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ITEM NO.

190

190-A
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DESCRIPTION UNIT PRICE
Deleted 2 3 2« ,

Deliver three (3) sets of

Cassette Test Stands for
Configuration 73-B and six

(6) each Dummy Film Spools

for Configuration 73-C and

73-B. $680.00

Delivery=-31 December 1956

XXIX~-A

TOTAL PRICE

$2,040.00

s



PO N ——————
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ITEM NO. DESCRIPTION UNIT PRICE TOTAL PRICE
- 220-A Deleted ~ % 759
-
SRR
ARSI 220-B Deliver three (3) production sets

of Evaluation Equipment, each in-

cluding equipment per List #735602-

C dated 26 December 1956 and two (2)

Film Rewind Stands #735616. $3,650 $10,950

Delivery - 31 December 1956

XXXI-B

e
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ITEM NO. DESCRIPTION UNIT PRICE TOTAL PRICE

256 Deleted 70, /8.

ot 956-A Additional Operational Spares per
listing of June 15, 1956, as detailed
below, to cover increased operational

requirements.

Qf/‘?/ 1) 8ix (6) each Platen Solenoid Assem-

o SUTT D)

2 8)

9)

Ll

blies.

P/N 150100 $40.70
Three (3) each Case Drive Assemblies.

P/N 731340 $1,500.00

Eighteen (18) each Timers,

P/N 731453 $53.,90
Five (5) each Instruments Housing
Assemblies.,

P/N 737822 $299.20
Four (4) each Top Covers - HM -731
Magazine.

P/N 731280 $118.80
Nine (9) each Data Counter Assemblies.

P/N 731445 $72.60

Three (3) each Trimet Support Truss
P/N 731810 $350.00
Three (3) each Rocking Support
Assemblies.
P/N 731725 $220.00
Ten (10) each Bushings.

P/N 731814-1 $2.64

10) Twenty (20) each Bushings.

P/N 731814-2 $2.64

11) Twenty (20) each Bushings.

P/N 731814-3 $2.64

Delivery - June 1956 through November 1956.

XXXVI-A

$244420 -

$4,500.00

$970.20 -

$1,496.00 ~

-~

$475.20
$653.40 7

$1,050.00

$660.00
$26.40

$52.80 7

$52.80 ~
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ITEM NO. DESCRIPTION UNIT PRICE TOTAL PRICE

317

Three (3) training sessions of one week
each for Hycon personnel in the maintenance
and operation of the Data Camera Scanning

Periscope and Hand Control and the Memory #{
Unit, $829.00 32}387.00
}_/cf)‘/'

Delivery - February 28, 1956
June 30, 1956
August 10, 1956

XIVIX

R EENIN
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APPENDIX I

Section C. Items to be furnished by the Contractor (subject to the provisions
of Section L of this schedule, entitled 'Price Redeterminatiod’).

Item No. Description Total Price
184 Contractor's services in connection with technical

and administrative responsibilities with coordination
and with administration of the procurement hereunder
from Hycon Manufacturing Company. (mnlm’ '317) $330,548

Delivery - Contractor may bill this item on a prorata

basis with billings submitted for items 52-183, 185~
263, 270-299 and 310-316.
ey,

ot
’
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